
 
California Fire Fighters Apprenticeship Training Program 

WIA Grant Timeline 
 
 
June 2002 
 

   5 –  Discuss curriculum content and lesson plans  
   7 –  Timeline to EDD 
 14 –  Order injector kits 
 15 – Deadline for survey results 

  Criteria for Master Trainers (Draft Completed) 
 17,18  WMD Committee Meeting 
 21 – Draft of contract exhibits to EDD 
 30 –  Deadline for curriculum content draft  

 
 
July 2002 
 

  1 – Send out draft of curriculum, lesson plans, and draft script for video for  
   review and comments 

 11 –  WMD Committee Meeting 
 26 – Finalize curriculum content and lesson plans 

  WMD Committee Meeting 
  Send script to FireStar Productions 

 30 –  JAC Board presentation and report on Master Trainers and curriculum approval 
 

 
 
August 2002 
 

 15  Send invitations for Master Trainer applications 
 15 – Finalize Train-the-Trainer Instructor Course and start scheduling classes 
  20 –  Secure sponsorship/course approval by Office of Emergency Services (OES),  

  California State Fire Marshal (CSFM), California Professional Firefighters (CPF),  
  Cal-Chiefs, and State Board of Fire Services (SBFS) 

 20 Draft of course content for Master Trainers 
 21 &22 WMD Committee Meeting 
 23 – Complete video 
 27 – Binders, lesson plans, and CDs to print 
 30 – Go to print for Master Trainer conference materials and complete final edit of vide 
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September 2002 
 

 5,6 – Hold Master Trainer Conference (tentative) 
 

   Conduct 1st class during week of 9/23  
 Conduct 2nd class  

 

 30 – Begin producing CD refresher 
 
 
October 2002 
 

 Conduct three classes 
 
 
November 2002 
 

 Conduct two classes 
 
 
December 2002 
 

 Conduct two classes 
 
 
January 2003 
 

 Conduct four classes 
 
 
February 2003 
 

 Conduct four classes 
 
 
March 2003 
 

 Conduct four classes 
 
 
April 2003 
 

 Conduct four classes 
 
 
 



WIA Grant Timeline 
Page 3 of 3 
______________________________________________________________________________________________________   
 
 
 
May 2003 
 

 Conduct three classes 
 
 
June 2003 
 

 Conduct one class 
 
 
October 2003 
 

 Conduct one class 
 
 
December 2003 
 

 20 – Submit final demonstration project report to EDD 
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